
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 030              
  Date: 2014-09-29  
  Day:  Monday   

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: some clouds Noon: partly sunny 3:00 pm:  cloudy 

 Temperature:   7:30 am:   56° Noon: 73° 3:00 pm:  75°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

GVW 

Carpentry 

Masonry 

Painting 

Demolition 

1 

0 

0 

1 

0 

0 

0 

0 

2 

0 

0 

7 

3 

0 

0 

8 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 1 0 0 1 

 
22 00 00  

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
       

 
       

Total:    3 0 9 12 

 
 

DAILY REPORT 

Activities Today: 

1) Carpenters are working on the north elevation of the meeting hall installing the framework for the new fascia and soffit.   

2) The plasterer is on site removing the mold that was made yesterday.   

3) The electrician is on site removing the pendant lights and ceiling fans from the meeting hall and installing temp 

construction lighting in the basement. 

4) Demo is continuing on the second floor and balcony. 

5) Demo is continuing on the first floor north and south wing. 

6) Demo is continuing in the basement by removing the plaster from the brick faces. 

7) Mason is here to wash down the mock-up panel from last week. 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects 

 Jennifer Pincus, Kang Architects  



PHOTO INDEX 
 

 

Photo showing the plasterer getting ready to 

apply a plastic resin that will hold the rubber 

mold (in blue). 

 

Photo showing the plasterer applying the plastic 

resin to the rubber mold. 

 

Photo showing the plasterers working. 

 

Photo showing the rubber mold being removed. 



 

Photo showing the mold resting in the plastic 

casing (not visible). 

 

Photo showing the framework for the fascia and 

soffit on the north elevation of the meeting hall. 

 

Photo showing the balcony demolition under 

way. 

 

Photo showing room in basement with the 

plaster removed from the walls. 



 

Photo showing temp construction lights in place 

in the basement. 

 

Photo showing temp lights installed in the 

basement hallway. 

 

Photo showing one vault demolished. 

 

Photo showing other vault demolished. 



 

Photo showing first floor in south wing. 

 


